
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/06/2014

ESTIMATE SUMMARY 09:25:09

CONTID: C19273         ESTIMATE NO: 0001 PROG 2005

PCN: 19273-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH86:I-25 TO WOODLANDS BLVD. PERCENT TIME:

PROJECT NO: STM086A-052                   

SH86:I-25 TO WOODLANDS BLVD.

NAME OF ROAD: 086B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 09/30/2014 DATE TIME STARTED 08/25/2014

1260 ROCK CREEK CIRCLE DATE LET 07/17/2014 DATE WORK BEGAN 08/25/2014

 DATE AWARDED 08/01/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/13/2014 DATE ACCEPTED

LAFAYETTE CO 80026                  DATE NOTICE TO PROCEED 08/25/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,571,046.20 PARTICIPATING $ $ 1,236,529.00

AWARD PROJECT AMT: 6,929,577.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -31,020.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.41

WORK DAYS

WORK DAYS

16.33%

6,334,517.20

1,236,529.00

1,236,529.00

1,205,508.13

$

$

$

$

1,236,529.00

0.00

1,236,529.00

0.00

1,236,529.00

-31,020.87

0.00

1,205,508.13

0.00

AMOUNT DUE 1,205,508.13 1,205,508.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,205,508.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.5 TIME ALLOW: 185

ORIG TIME ALLOW: 185
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PCN: 19273-BID    ESTIMATE RUN 10/06/2014

PROJECT: STM086A-052                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.200

201-00000  
 

4,220.000.200

4,220.00

1.000

L S 

21,100.00000

0010 Removal of Inlet 0.000

2.000

202-00019  
 

1,998.002.000

1,998.00

3.000

EACH

999.00000

0015 Removal of Delineator 0.000

75.000

202-00090  
 

1,575.0075.000

1,575.00

100.000

EACH

21.00000

0020 Removal of Median Cover 0.000

1,290.000

202-00195  
 

11,481.001,290.000

11,481.00

3,572.000

SY  

8.90000

0025 Removal of Sidewalk 0.000

54.000

202-00200  
 

480.6054.000

480.60

795.000

SY  

8.90000

0030 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

285.000

LF  

4.35000

0035 Removal of Curb and Gutter 0.000

7,645.000

202-00203  
 

28,286.507,645.000

28,286.50

20,419.000

LF  

3.70000

0040 Removal of Concrete Curb Ramp 0.000

75.000

202-00206  
 

660.0075.000

660.00

298.000

SY  

8.80000

0045 *Removal of Concrete Pavement 0.000

12,121.000

202-00210  
 

127,270.5012,121.000

127,270.50

48,086.000

SY  

10.50000

0050 Removal of Asphalt Mat 0.000

839.000

202-00220  
 

4,320.85839.000

4,320.85

2,736.000

SY  

5.15000

0055 *Removal of Pavement Marking 0.000

7,182.000

202-00250  
 

13,286.707,182.000

13,286.70

7,182.000

SF  

1.85000
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PCN: 19273-BID    ESTIMATE RUN 10/06/2014

PROJECT: STM086A-052                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Ground Sign 0.000

9.000

202-00810  
 

1,422.009.000

1,422.00

20.000

EACH

158.00000

0065 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

3,500.00000

0070 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

265.000

LF  

12.50000

0075 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

5.000

EACH

2,700.00000

0080 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

13,000.000

SF  

1.05000

0085 Unclassified Excavation (Complete In Place) 0.000

1,291.000

203-00010  
 

19,365.001,291.000

19,365.00

10,527.000

CY  

15.00000

0090 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

110.000

CY  

60.00000

0095 Proof Rolling 0.000

1.500

203-01100  
 

136.501.500

136.50

10.000

HOUR

91.00000

0100 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

157.00000

0105 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

171.00000

0110 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

50.000

HOUR

247.00000
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PCN: 19273-BID    ESTIMATE RUN 10/06/2014

PROJECT: STM086A-052                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

39.00000

0120 Structure Excavation 0.000

1,552.000

206-00000  
 

34,920.001,552.000

34,920.00

2,480.000

CY  

22.50000

0125 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

178.000

CY  

13.50000

0130 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

178.000

CY  

13.50000

0135 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

110.000

LF  

4.75000

0140 *Aggregate Bag 0.000

241.000

208-00035  
 

1,650.85241.000

1,650.85

536.000

LF  

6.85000

0145 Concrete Washout Structure 0.000

2.000

208-00045  
 

1,474.002.000

1,474.00

7.000

EACH

737.00000

0150 *Storm Drain Inlet Protection (Type 1) 0.000

295.000

208-00051  
 

2,950.00295.000

2,950.00

643.000

LF  

10.00000

0155 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,580.001.000

1,580.00

8.000

EACH

1,580.00000

0160 Removal and Disposal of Sediment (Labor) 0.000

14.000

208-00103  
 

959.0014.000

959.00

128.000

HOUR

68.50000

0165 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

84.00000
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PCN: 19273-BID    ESTIMATE RUN 10/06/2014

PROJECT: STM086A-052                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 0.000

19.500

208-00106  
 

1,842.7519.500

1,842.75

250.000

HOUR

94.50000

0175 Removal of Trash 0.000

0.500

208-00107  
 

23.750.500

23.75

40.000

HOUR

47.50000

0180 Erosion Control Supervisor 0.000

28.000

208-00206  
 

3,528.0028.000

3,528.00

250.000

DAY 

126.00000

0185 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

263.00000

0190 Reset Impact Attenuator 0.000

0.000

210-01300  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0195 *Reset Sprinkler Head 0.000

0.000

210-01700  
 

0.000.000

0.00

279.000

EACH

42.00000

0200 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

1,950.00000

0205 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

3.000

EACH

1,950.00000

0210 Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

1.000

EACH

10,100.00000

0215 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.270

ACRE

2,630.00000

0220 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.450

ACRE

5,890.00000
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PCN: 19273-BID    ESTIMATE RUN 10/06/2014

PROJECT: STM086A-052                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

10,372.000

SF  

0.85000

0230 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.270

ACRE

3,050.00000

0235 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

55.000

LB  

5.25000

0240 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

180.000

TON 

159.00000

0245 *Concrete Pavement (11 Inch) 0.000

5,958.000

412-01100  
 

336,627.005,958.000

336,627.00

48,733.000

SY  

56.50000

0250 *Concrete Pavement (11 Inch) (Fast Track) 0.000

409.000

412-01120  
 

28,630.00409.000

28,630.00

2,740.000

SY  

70.00000

0255 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

3.000

SY  

226.00000

0260 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

15.000

LF  

232.00000

0265 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

17.000

LF  

332.00000

0270 18 Inch Reinforced Concrete Pipe 0.000

1,383.000

603-01180  
 

103,725.001,383.000

103,725.00

2,570.000

LF  

75.00000

0275 24 Inch Reinforced Concrete Pipe 0.000

608.000

603-01240  
 

51,680.00608.000

51,680.00

725.000

LF  

85.00000
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PCN: 19273-BID    ESTIMATE RUN 10/06/2014

PROJECT: STM086A-052                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Inlet Type R  L 5 (5 Foot) 0.000

1.500

604-19105  
 

5,850.001.500

5,850.00

12.000

EACH

3,900.00000

0285 Inlet Type R  L 5 (10 Foot) 0.000

1.500

604-19110  
 

7,350.001.500

7,350.00

4.000

EACH

4,900.00000

0290 Inlet Type R  L 5 (15 Foot) 0.000

0.000

604-19115  
 

0.000.000

0.00

2.000

EACH

6,300.00000

0295 Inlet Type R  L 10 (5 Foot) 0.000

0.500

604-19205  
 

2,300.000.500

2,300.00

2.000

EACH

4,600.00000

0300 Inlet Type R  L 10 (10 Foot) 0.000

0.500

604-19210  
 

2,950.000.500

2,950.00

4.000

EACH

5,900.00000

0305 Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

0.000.000

0.00

1.000

EACH

6,200.00000

0310 Inlet Type R Special (10 Foot) 0.000

0.000

604-19410  
 

0.000.000

0.00

1.000

EACH

6,800.00000

0315 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

3,260.00000

0320 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

5,210.00000

0325 Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

265.000

LF  

63.00000

0330 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

825.000

LF  

2.60000
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PCN: 19273-BID    ESTIMATE RUN 10/06/2014

PROJECT: STM086A-052                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

808.000

SY  

38.50000

0340 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

270.000

SY  

125.00000

0345 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

1,797.000

LF  

15.00000

0350 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

19,480.000

LF  

15.00000

0355 Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

0.000.000

0.00

285.000

LF  

18.00000

0360 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

37,522.000

SF  

6.00000

0365 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

180.000

EACH

37.00000

0370 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

91.000

EACH

47.50000

0375 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

1,816.000

LF  

12.50000

0380 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

264.000

LF  

19.00000

0385 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

164.000

LF  

9.20000
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PCN: 19273-BID    ESTIMATE RUN 10/06/2014

PROJECT: STM086A-052                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *3 Inch Electrical Conduit (Plastic) 0.000

40.000

613-01300  
 

500.0040.000

500.00

40.000

LF  

12.50000

0395 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

21.000

EACH

263.00000

0400 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

18.000

EACH

353.00000

0405 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

1,010.00000

0410 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

1,280.00000

0415 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

7,230.00000

0420 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

1.000

EACH

468.00000

0425 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

119.000

SF  

25.50000

0430 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

9.000

SF  

31.50000

0435 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

7.000

EACH

211.00000

0440 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

11.000

EACH

553.00000



CONTID: C19273         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 19273-BID    ESTIMATE RUN 10/06/2014

PROJECT: STM086A-052                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

4.000

EACH

674.00000

0450 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

14.000

EACH

753.00000

0455 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

221.00000

0460 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

1,580.00000

0465 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000.000

0.00

2,912.000

LF  

5.80000

0470 *Loop Detector Wire 0.000

128.000

614-72875  
 

640.00128.000

640.00

8,372.000

LF  

5.00000

0475 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

18,600.00000

0480 *Traffic Signal Pole Steel (1 Mast Arm) 0.000

0.000

614-82010  
 

0.000.000

0.00

1.000

EACH

18,600.00000

0485 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

1,580.00000

0490 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

2,084.000

LF  

4.20000

0495 *Detour Pavement 0.000

2,682.000

621-00450  
 

91,188.002,682.000

91,188.00

12,603.000

SY  

34.00000
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PCN: 19273-BID    ESTIMATE RUN 10/06/2014

PROJECT: STM086A-052                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *4 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00205  
 

0.000.000

0.00

91.000

EACH

21.00000

0505 *4 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00332  
 

0.000.000

0.00

46.000

EACH

26.50000

0510 Construction Surveying 0.000

0.144

625-00000  
 

14,976.000.144

14,976.00

1.000

L S 

104,000.00000

0515 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

60.000

HOUR

163.00000

0520 *Mobilization 0.000

0.500

626-00000  
 

202,500.000.500

202,500.00

1.000

L S 

405,000.00000

0525 Public Information Services 0.000

0.250

626-01000  
 

6,575.000.250

6,575.00

1.000

L S 

26,300.00000

0530 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

50.000

GAL 

158.00000

0535 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

95.000

627-00012  
 

6,507.5095.000

6,507.50

472.000

GAL 

68.50000

0540 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,982.000

SF  

12.50000

0545 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

773.000

SF  

14.50000

0550 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

7,156.000

SF  

12.50000
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PCN: 19273-BID    ESTIMATE RUN 10/06/2014

PROJECT: STM086A-052                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Flagging 0.000

1,270.500

630-00000  
 

29,856.751,270.500

29,856.75

2,540.000

HOUR

23.50000

0560 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

200.000

HOUR

79.00000

0565 *Traffic Control Inspection 0.000

4.000

630-00007  
 

632.004.000

632.00

209.000

DAY 

158.00000

0570 *Traffic Control Management 0.000

26.000

630-00012  
 

15,054.0026.000

15,054.00

127.000

DAY 

579.00000

0575 *Flashing Beacon (Portable) 0.000

5.000

630-80001  
 

7,900.005.000

7,900.00

16.000

EACH

1,580.00000

0580 *Barricade (Type 3 M-A) (Temporary) 0.000

3.000

630-80335  
 

789.003.000

789.00

6.000

EACH

263.00000

0585 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

6.000

EACH

342.00000

0590 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

6.000

EACH

526.00000

0595 *Construction Traffic Sign (Panel Size A) 0.000

22.000

630-80341  
 

1,045.0022.000

1,045.00

75.000

EACH

47.50000

0600 *Construction Traffic Sign (Panel Size B) 0.000

30.500

630-80342  
 

8,021.5030.500

8,021.50

88.000

EACH

263.00000

0605 *Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

358.004.000

358.00

8.000

EACH

89.50000
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PCN: 19273-BID    ESTIMATE RUN 10/06/2014

PROJECT: STM086A-052                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Construction Traffic Sign (Special) 0.000

69.000

630-80344  
 

1,449.0069.000

1,449.00

402.000

SF  

21.00000

0615 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

9,480.002.000

9,480.00

4.000

EACH

4,740.00000

0620 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.500

630-80358  
 

3,945.001.500

3,945.00

3.000

EACH

2,630.00000

0625 *Drum Channelizing Device 0.000

84.000

630-80360  
 

3,108.0084.000

3,108.00

300.000

EACH

37.00000

0630 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

12.000

EACH

79.00000

0635 *Traffic Cone 0.000

85.500

630-80380  
 

897.7585.500

897.75

171.000

EACH

10.50000

0640 *Mobile Attenuator 0.000

1.000

630-85041  
 

616.001.000

616.00

100.000

DAY 

616.00000

0645 *Traffic Signal (Temporary) 0.000

0.200

630-86800  
 

11,040.000.200

11,040.00

1.000

L S 

55,200.00000

0650 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0655 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0660 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 19273-BID    ESTIMATE RUN 10/06/2014

PROJECT: STM086A-052                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

42,500.000

F A 

1.00000

0670 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

72,065.000

F A 

1.00000

0675 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,920.000

HOUR

1.00000

0680 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

132,795.000

F A 

1.00000

0685 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0690 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,219,621.501,219,621.507,503,416.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Field Office (Special) 0.000

0.250

620-00005  
 

7,300.000.250

7,300.00

1.000

EACH

29,200.00000

0700 Field Laboratory (Class 2) 0.000

0.250

620-00012  
 

8,775.000.250

8,775.00

1.000

EACH

35,100.00000

0705 Sanitary Facility 0.000

0.250

620-00020  
 

832.500.250

832.50

1.000

EACH

3,330.00000

CAT 16,907.5016,907.5067,630.00CURRENT AMT0400 $ $ $

$ 1,236,529.001,236,529.00$7,571,046.20$CURRENT AMTPROJECT TOTAL


